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THE PROJECT 
The purpose of the Policy Enhancement and Productivity Activity—PEP Project in Spanish (Políticas 
Económicas y Productividad)—is to reduce poverty through sustained economic growth. PEP has two 
major components: a “policy” component and a Business Development Services (BDS) component. The 
former provides support for economic and financial policy based on an agreed upon policy agenda 
informed by explicit policy objectives. The BDS component provides assistance in sales, marketing 
production processes and financial management to high-potential firms. BDS operates in two “economic 
corridors” of Honduras—the Corredor del Sur and the Corredor del Litoral Atlántico.  
 
Policy component purpose and objectives 
The purpose of the component is to provide support for consolidated economic policies that foster open 
markets, entrepreneurship and competition. Objectives of the policy support agenda for 2003 are:  
 
•  Improved trade capacity 
•  Improved fiscal policy management 
•  Improved environment for firm competition   
•  Effective response to emerging policy initiatives. 

 
Through its policy support component PEP assists the GOH in providing a stable macroeconomic 
environment and a competitive business climate (microeconomic environment) conducive to sustained 
economic growth and poverty reduction.  
 
BDS component purpose and objectives 
The purpose of the component is to improve the competitiveness of firms and secondary cities in the two 
economic corridors where the project operates. The objectives of the BDS component at the firm level 
are: 
 
•  Improved business performance of client firms: increased sales, increased efficiency of investment 

and working capital, and growth or preservation of sustainable employment 
•  Improved core business systems of client firms: improved sales and marketing systems, production 

processes, accounting, management, and administration, and financial management.  
 
The objectives of BDS at the city, regional, and sectoral level are: 
 
•  Improved attractiveness of cities and regions to private investment through the structuring of 

commercially viable private-public transactions 
•  Improved sectoral competitiveness to increase client firms’ performance.  

 
 
  
PROJECT RESULTS  
The project delivered tangible results in the area of policy and value for money in business development. 
In the policy support area, results on the improved trade capacity policy objective were as follows:  
 
•  $562,000 from multilateral agencies and Lps 5.97m from the GOH budget leveraged by the project 

to support trade negotiations at SIC  
•  Funds to establish the Unidad de Información y Divulgación at SIC and implement a 

communications strategy on CAFTA negotiations obtained from the Banco Centroamericano de 
Integración Económica ($101,000, non-reimbursable) 
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•  Completion and release in time for the fifth round of CAFTA negotiations held in Tegucigalpa of a 
technical analysis of sensitive Honduran agricultural products,  “Indicadores de sensibilidad de 
productos agroalimentrarios de Honduras: Documento Referencial”—in printed form and mini CDs 

•  Assistance with implementation of SIC’s Sistema de Información para las Negociaciones 
Comerciales (SINC): approximately sixty percent of PC desktop units and 512K wide band Internet 
connectivity installed and work initiated on Internet Web site design  

•  Design work began on CAFTA regional outreach workshops, with implementation expected to begin 
during the next quarter 

 
The project also delivered value for money results in BDS, as follows: 
 
•  Cumulative value of PEP’s BDS supported transactions reached Lps. 80.4m—US$2.7m—

representing a nineteen-fold leverage of fully-burdened program costs so far  
•  Under the increased private investment objective, construction of a $2 million beach hotel complex 

on the proposed Malecón of La Ceiba’s Zona Viva project got underway, reflective of investors’ 
confidence in the PEP-initiated project; project finance for construction of the hotel was also 
structured by PEP   

•  Under the improved city, regional, and sectoral competitiveness objective, the project supported the 
regional Chambers of Commerce of La Ceiba and Bay Islands and local entrepreneurs in obtaining a 
commitment from the Presidency and the Empresa Nacional Portuaria (ENP) to transfer 
management and administration of La Ceiba’s Muelle de Cabotaje—port facilities—to the private 
sector  

 
Section I, Significant accomplishments, provides details of these results.  
 
PROJECT MANAGEMENT 
Management and administration provided flawless support for the high level of project activity during the 
quarter and initiated the execution of project closeout activities as scheduled in the Annual Work Plan.  
 
CONTENTS AND ORGANIZATION OF THE QPR 
The report contains three sections. In the first section we describe significant accomplishments of the 
July-September 2003 quarter. The second section contains a detailed status report of the Annual Work 
Plan by component and activities. The third section describes significant project management and 
administration actions, including a line budget status report as of the end of closing of accounts in 
September 2003.  
 
 

Exhibit I-2: Cumulative value of transactions by type 
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This report covers the July-September 2003 quarter and describes significant project 
accomplishments, the status of work plan implementation, and project management and 
administration activities. In Section III, we also include updated project budget information. 
 
 
A. Introduction 
 
The project delivered tangible results during the quarter, consistent with its 2003 Annual Work 
Plan (AWP-2003).  Results in the area of improved trade capacity provided the Secretaría de 
Industria y Comercio (SIC) with needed resources and technical analyses to support CAFTA 
trade negotiations. PEP leveraged significant resources for those efforts, well beyond available 
project resources.  
 
Project results in improved city competitiveness included a commitment by the Presidency and 
negotiations between the Empresa Nacional Portuaria (ENP), local entrepreneurs, and local 
Chambers of Commerce to transfer management and administration of La Ceiba’s harbor 
facilities, its Muelle de Cabotaje, to the private sector in order to improve its operations.   
 
Investors’ confidence in the Proyecto de la Zona Viva de La Ceiba is bringing new private 
investment to the city as construction of a $2m beach hotel complex in the proposed Malecón de 
la Zona Viva got underway during the quarter.  
 
The cumulative value of project-supported transactions in the Business Development Services 
area reached Lps. 80.4m during the quarter, a 1:19 leverage ratio of transaction value relative to 
total burdened program costs.  
 
Project management and administration began implementation of the project demobilization plan 
on schedule to ensure orderly closing of activities, staff, and outstanding contracts. 
 
Key results are summarized below.  
 
 
B. Significant accomplishments  
 
Main project achievements of the quarter, under AWP-2003 activities include:  
 

•  Improved trade capacity: PEP assists SIC in obtaining $101,000 non-reimbursable funds 
from the Banco Centroamericano de Integración Económica to establish the Unidad de 
Información y Divulgación and implement a communications strategy on CAFTA 
negotiations  

•  Improved trade capacity: Analysis of sensitive Honduran agricultural products 
completed to support trade negotiations  

•  Improved trade capacity: PEP-assisted funding to support trade negotiations at SIC 
reaches Lps 5.97m from the GOH budget and $562,000 from multilateral agencies  
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•  Increased private investment: Construction of $2m beach hotel gets under way in the 
proposed Malecón of La Ceiba’s Zona Viva Project  

•  Improved city competitiveness: Chambers of Commerce of La Ceiba, Bay Islands, and 
entrepreneurs begin negotiations to assume private sector administration of La Ceiba’s 
Muelle de Cabotaje  

•  Improved competitiveness of client firms: PEP-supported transactions reach Lps. 80.4m  
 
We provide a brief summary of these below. 
 

B1. Improved trade capacity. PEP assists SIC in obtaining $101,000 non-
reimbursable funds from the Banco Centroamericano de Integración Económica 
to establish the Unidad de Información y Divulgación and implement a 
communications strategy on CAFTA negotiations  

 
Under Annual Work Plan 2003 Activity A1.6.2, the project assisted the Secretaría de Industria y 
Comercio (SIC) in the preparation of a proposal, “Estructura, plan de acción y presupuesto de la 
Unidad de Información y Divulgación de las negociaciones comerciales.” Completed in May as a 
working draft, the proposal was discussed within SIC, negotiated informally with BCIE with 
PEP’s assistance and submitted officially to BCIE in June. SIC received BCIE’s formal 
concurrence letter on 30 September, granting $101,000 non-reimbursable funds for the creation 
of the UID and the implementation of SIC’s CAFTA negotiations outreach program to civil 
society and private sector entrepreneurs.  
 
Funding from BCIE includes the procurement of a server, operating system, and applications 
software to support a Web presence for SIC to inform civil society and elicit feedback on 
CAFTA trade negotiations and for the hiring of UID staff, among other items.  
 
Funds for SIC’s Internet Web site design are being sought from USAID’s IR 4 regional program 
to support trade negotiations. Also included in this request for $182,945 is support for a mass 
media campaign and regional workshops to inform civil society about CAFTA negotiations and 
develop mechanisms for participation. During the next quarter the project will assist SIC in 
preparing and submitting a funding request to the USAID’s regional program to implement the 
communications strategy detailed in the SIC-PEP proposal and action plan document.  
 
 

B2. Improved trade capacity: Analysis of sensitive Honduran 
agricultural products completed to support CAFTA trade 
negotiations  
 
At the request of SIC, the project assisted with the preparation of a 
framework for analysis and measurement indicators of sensitive 
agricultural products, “Indicadores de sensibilidad de productos 
agroalimentrarios de Honduras: Documento Referencial.”  
 
Released in time for the fifth round of CAFTA negotiations, the 
document:  
 

“SENSITIVE” 
AGRICULTURAL 

PRODUCTS 
CONSIDERED 

 
•  White and yellow 

maize 
•  Rice 
•  Poultry  
•  Eggs 
•  Beef  
•  Pork 
•  Fluid milk 
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•  Defined and provided quantitative indicators of sensitivity of the selected agricultural 
products  

•  Analyzed Honduran and US production support programs and export incentives for these 
commodities  

•  Summarized WTO permissible agricultural support programs. 
 
The reference document was released in printed form as well as in a mini CD format for easy 
transport and reference by Honduran negotiators.  
 
 

B3. Improved trade capacity: PEP-assisted funding to support trade negotiations at 
SIC reaches Lps 5.97m from the GOH budget and $562,000 from multilateral 
agencies 

 
Close project collaboration with the Secretaría de Industria y Comercio (SIC) to meet funding 
requirements to support trade negotiations has yielded tangible results. By the end of the quarter, 
PEP had assisted SIC in securing funding of approximately six million Lempiras from the 
national budget and $562,000 from multilateral agencies; additional requests for $182,000 and 
Lps 870,000 were also in process.  Exhibit I-1 provides details on sources, amounts, and use of 
funds.  
 
To obtain this funding, the project assisted SIC in preparing the analyses, justification, work 
plans, and budgets. The project also provided support in the submission, processing, and 
negotiations with the relevant agencies.  
 
Submissions and negotiations with the Secretaría de Finanzas (SEFIN) resulted in budget 
allocations of Lps 8m obtained from two separate requests. The first request for Lps 6m was to 
fund transportation and per diem requirements for the team of negotiators; the second request, 
for Lps 2m, was to cover the expenses associated with Honduras hosting of the fifth round of 
CAFTA negotiations.  
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Exhibit I-1:  New funds procured with PEP support to support trade negotiations

Source of funds Lps. Amount US$ Amount Use of funds Notes

IDB’s Programa de Apoyo a la Gestión de 
Comercio Exterior  (Non-Reimbursable 
Technical Cooperation Agreement No. 
ATN/SF-7665-HO)

90,200.00

Acquisition of PC desktop 
equipment, peripherals, 
network equipment, PC 
operating systems and 
applications software.

Based on SIC-PEP’s IT infrastructure assessment 
report, Adquisición de equipos para el 
mejoramiento de la infraestructura informática de 
apoyo a las negociaciones comerciales.

Secretaría de Finanzas (SEFIN)

859,560.00

GOH counterpart funds

Counterpart funds required by IDB's Programa de 
Apoyo a la Gestión de Comercio Exterior  (Non-
Reimbursable Technical Cooperation Agreement 
No. ATN/SF-7665-HO)

IDB’s Programa de Apoyo a la Gestión de 
Comercio Exterior  (Non-Reimbursable 
Technical Cooperation Agreement No. 
ATN/SF-7665-HO) 255,804.00

Creation and staffing of the 
Unidad de Análisis Técnico 
de Comercio

Based on SIC-PEP’s Fortalecimiento de la 
Secretaría en gestión del comercio exterior: 
Creación de la Unidad de Análisis Técnico.

Secretaría de Finanzas (SEFIN)
4,200,000.00

Travel, lodging and per diem 
for negotiators

Secretaría de Finanzas (SEFIN)

920,000.00

Honduras' hosting of 
CAFTA's fifth round of 
negotiations held in 
Tegucigalpa in June 2003

IDB Loan to the GOH for the Programa 
para el Fomento de la Competitividad 
Empresarial y Fortalecimiento de la 
Gestión de Comercio Exterior , for SIC, 
with FIDE acting as the project 
management unit

115,000.00

Loan funds to be used after 
non-reimbusable funds are 
utilized.

Loan funds. PEP assisted SIC in negotiating 
retroactive recognition of expenses up to $115,000 
included in the loan document. The project also 
helped SIC in obtaining a credit line at SEFIN as a 
bridge financing mechanism.

Banco Centroamericano de Integración 
Económica (BCIE)

101,000.00

CAFTA communications 
strategy, hardware, operating 
systems and, applications 
software for SIC's Web 
server

Based on SIC-PEP's Estructura, plan de acción y 
presupuesto de la Unidad de Información y 
Divulgación de las negociaciones comerciales.

USAID IR 4 Regional Trade Capacity 
Improvement funds

182,945.00

CAFTA outreach program
Based on SIC-PEP’s Estructura, plan de acción y 
presupuesto de la Unidad de Información y 
Divulgación de las negociaciones comerciales.

Secretaría de Finanzas (SEFIN)
870,000.00

BCIE Agreement GOH 
counterpart funds

Pending. SEFIN waiting for SIC's processing of 
disbursements made uner the Lps 6m and Lps 2m 
budget allocations.

Total funds obtained: 5,979,560.00 562,004.00

Total funds request in process: 870,000.00 182,945.00

FB:ib

File: Tables QPR Apr-Jun-03.xls
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With the funding now in place, project assistance to SIC in trade capacity building during the 
next quarter will focus on execution of the strategy and activity work plans prepared. Key 
activities scheduled for the next quarter include: 

•  The design, preparation of materials and plans for the implementation of the CAFTA 
negotiations communications strategy through a series of regional workshops 

•  Rollout of the regional workshops 
•  Assistance with the staffing and operations of the Technical Analysis Unit and the 

Unidad de Información y Divulgación according to plans 
•  Assistance with accounting and administration to prepare vouchers and requisite back-up 

documentation to submit and clear expenditures claims against funds secured from the 
different sources 

•  Assistance with specifications, requirements definition, and negotiations for the design of 
SIC’s Web site on trade negotiations. 

 
As SIC will require support for these activities beyond the end of the project in late October, 
provisions will have to be made to continue the momentum and high level of activity so far 
achieved.    
 
 

B4.  Increased private investment: Construction of $2m beach hotel gets under way 
in the proposed Malecón of La Ceiba’s Zona Viva Project  

 
Construction of a $2 million beach hotel facility began in late April and a public ceremony to 
“set the first brick” took place on 27 May with the attendance of the Minister of Tourism, Mayor, 
local authorities, and functionaries of the bank providing finance for the project. 
 
Attracted by the prospect of the Malecón and renewal of La Ceiba’s Zona Viva, the hotel under 
construction will provide jobs during its construction and when it begins operations, after the 
project ends.  
 
Construction is proceeding rapidly, with PEP-assisted project finance being provided by Banco 
Atlántida.  The significant investment being made—currently the largest private construction 
project in La Ceiba—demonstrates investors’ and bankers’ confidence in the viability of the 
Zona Viva project conceived by PEP to rejuvenate businesses in this secondary city. 
 
Funded through the IDB/SEFIN Pre-investment Funds, terms of reference for the feasibility and 
design of a sanitary land fill and water-wastewater connections in the zone are completed. With 
funding from the same source, terms of reference for the analysis and design of coastal 
protection structures are scheduled for completion during the next quarter.  
 
With PEP and municipal financing, the terms of reference for the feasibility and design of the 
Malecón Peatonal of the Zona Viva will be completed during the next quarter. The project will 
also work with the Unidad de Formulación y Seguimiento de Proyectos (UFSP) of the 
Municipality during the next quarter to prepare the evaluation criteria and scoring for the pre 
qualification of firms to participate in the international tender for the feasibility and design work 
of the Zona Viva project components. 
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Zona Viva Project transition plan. Recently formed at the municipality with PEP’s technical 
assistance, the project formulation and monitoring unit of the municipality (UFSP) will assume 
responsibility for the implementation of the Zona Viva project.   
 
During the next quarter, PEP will continue to work closely with UFSP and assist it with the 
selection of short-listed, pre-qualified firms. The project will also work with the UFSP of the 
municipality in the preparation of a second set of evaluation criteria and scoring. These criteria 
will be used for the selection of firms in the forthcoming international tender that the IDB will 
issue through UNDP’s administration for the feasibility and design works of the Zona Viva 
project.  
 
While publication of the international tender for the selection of firms to perform the feasibility 
analysis and design work of the Zona Viva project components is expected to take place before 
PEP’s end date in October, actual selection of the firm will occur after that date. Provisions will 
have to be made for targeted assistance to La Ceiba’s Municipality for successful completion of 
the contract awards and, further on, to structure and secure financing for this USAID-sponsored 
project.  
 
 
Recommendation. Now that USAID funding through another project has redirected the discharge 
of untreated sewage away from the city beaches of the proposed Malecón and into oxidation 
lagoons, the Mission may also wish to consider designing and sponsoring a beach sanitation, 
monitoring and protection activity for La Ceiba as a component of a natural resources 
management project under its new strategy.  
 
With relatively modest additional resources, the Mission has a real opportunity to capitalize on 
the work done by PEP and its municipal projects to help La Ceiba recover its city beaches and 
make them attractive to national, regional, and European tourism. This influx of visitors will help 
the city capitalize on its Caribbean location and gateway position to the Bay Islands and 
ecological tourism attractions. More tourism will bring jobs and investment to the city and thus 
help reduce poverty.  
 
Likewise, using PEP’s trailblazing efforts in commercial structuring of transactions and 
leveraging of funds from multilateral agencies, the Mission should consider the provision of 
targeted technical assistance to help La Ceiba’s Municipality. Beyond PEP’s end-of-project, this 
assistance needs to focus on the: 
 

•  Evaluation of offers and contract award for the international tender to conduct the 
feasibility analysis and design works of La Ceiba’s Zona Viva project components  

•  Consultation with and involvement of private sector entrepreneurs, business community, 
and civil society in general in decisions about the project  

•  Assistance to the Municipality to prepare for and secure funding from multilateral 
organizations, most likely the IDB, for the construction works  

•  Management and monitoring of the Zona Viva Project.  
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B5.  Improved city competitiveness: Chambers of Commerce of La Ceiba, Bay 
Islands, and entrepreneurs begin negotiations to assume private sector 
administration of La Ceiba’s Muelle de Cabotaje   

 
Culminating a series of workshops sponsored by the Chamber of Commerce and Industry of 
Atlántida (CCI-A), a meeting was held on 16 May in La Ceiba between the President, the 
Director of the Empresa Nacional Portuartia (ENP), the Mayor, members of the CCI-A, local 
entrepreneurs and businesses operating in the Muelle de Cabotaje to seek interim solutions to 
dredge the harbor so that it would continue operations and negotiate a contract for the private 
administration of the facility.  
 
The President expressed its commitment to both requests and instructed the ENP to seek ways to 
transfer the management of operations of the Muelle de Cabotaje to the private sector. ENP put a 
new administration in place which has since tripled revenues of the facility and began dredging 
operations. Unfortunately, a severe storm damaged the floating pump and dredge unit before it 
could complete but one third of the projected works.  
 
Over the past nine months operators using the Muelle de Cabotaje have been decreasing their 
operations or leaving due to the dangerous depth levels of the harbor and poor management of 
the facility. Confronted with the potential loss of the facility and its impact on La Ceiba’s 
businesses—freight costs, revenues, and jobs—the Chamber got involved at the request of 
affected businesses.  
 
PEP responded to CCI-A’s request for assistance during the quarter by developing and 
implementing a series of workshops and meetings held in La Ceiba to explore alternative 
scenarios of private sector involvement in the administration of the Muelle de Cabotaje, as well 
as prepare and agree on an action plan.  The projected assisted the Chamber in conducting two 
workshops in La Ceiba on 28 April and 26 May. The first was a workshop for members of the 
CCI-A; the second, for local entrepreneurs and businesses using the port facility.  Based on the 
PowerPoint presentations and discussions, agreement was reached to prepare an action plan, 
timetable, and draft a formal petition to the ENP and the President for the transfer of 
management of the facility to local private sector entrepreneurs.   
 
Now that the petition has been granted, the Chambers of Commerce of Atlántida, Bay Islands, 
and local entrepreneurs are in the process of constituting a company that would present a 
proposal to administer the facility. The ENP, under orders from the Presidency, has promised 
technical assistance for the feasibility analysis but cannot be directly involved as it will be a 
party to the potential transaction.  
 
What is required. The Chamber and PEP held discussions during the quarter with a specialized 
engineering firm to conduct a feasibility analysis of the private administration of the facility 
(revenue and expenses) and the parties expect to negotiate a contract during the next quarter. As 
per PEP’s operating procedures, this will be a 50/50 cost-sharing contract. A major focus of the 
feasibility analysis will be the estimation of dredging operating costs once ENP turns the facility 
fully dredged and operational to a private sector administrative entity. The feasibility study will 
also perform a cost-benefit analysis of capital expenditures on harbor protection structures 
relative to reductions in the rate of sand sedimentation and, hence, on recurring dredging 
maintenance costs.  
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B6.  Improved competitiveness of client firms: PEP-supported transactions reach 
Lps. 80.4m  

 
After fifteen months of operations, the cumulative value of PEP-supported transactions for client 
firms reached Lps. 80.4m by the end of the quarter, representing a 1:19 leverage ratio over the 
total burdened cost of the Programa de Asesoría de Negocios (PAN).  Exhibit I-2 shows the 
cumulative values for the different transaction types.  
 
 
These remarkable results obtained in fifteen months with the modest resources assigned to the 
Programa de Asesoría de Negocios validate the soundness of the design of the program and 
demonstrate that a demand exists for quality business development services structured on client 
co-payment schemes.  
 
Dissemination of the methodology. To share the results and methodology of the program so that 
other parties may continue it after PEP ends, the project will prepare a detailed presentation 
during the next quarter. Project staff will initiate a series of presentations to and discussions with 
SIC, COHEP, FIDE, bilateral and multilateral agencies to that effect.   
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This section presents the detailed implementation status of the 2003 Annual Work Plan (AWP-
2003) in its two main components: Economic and Financial Policy Support and Business 
Development. Additionally, the section also describes work done under Project Management, 
Monitoring & Evaluation, the seminars, conferences and fora held, and major activities planned 
for the next quarter. As per AWP-2003, the policy agenda and performance indicators for the 
Economic and Financial Policy Support component are summarized in the table below: 
 
                                                    A.  ECONOMIC AND FINANCIAL POLICY SUPPORT

Policy Support Objectives Performance Indicators

A1.  Improved trade capacity
*  Sistema de Información para las Negociaciones Comerciales  (SINC) 
established at SIC

*  Selected high-priority technical analyses to support trade negotiations 
concluded

A2.  Improved fiscal policy management *  Fiscal impact of petroleum tax exemptions, incentives schemes and 
tariff duties quantified

*  Models and policy options to consolidate and rationalize petroleum 
taxes and exemptions produced to improve  fiscal management and 
assist in negotiations with IMF

A3.  Improved environment for firm competition

*  Decree to foster formal job creation and liberalize labor market issued

*  Funding obtained from other sources to support operations, 
monitoring, and evaluation of formal job creation program results

*  Communications strategy developed and selective implementation 
support provided to gather consensus around the formal job creation 
program

*  Final draft of Competition Law completed, communications strategy 
developed, and selective implementation provided to gather consensus 
around the proposed Law

A4.  Response to emerging policy initiatives *  Selective support provided to requests for policy reform initiatives 
considered viable, consistent with project objectives, and likely to 
achieve short-term results

* Centro de Información y Documentación  (CID) established at SIC
*  Internet Web site on Honduran trade policy and negotiations 
established

*  Technical Analysis Unit to support trade negotiations established

*  National communications strategy prepared, Unidad de Información y 
Divulgación  to support FTAs negotiations established

*  Private sector support provided through high priority, short-term sectoral 
technical analyses done in partnership with COHEP

*  Action plan to rationalize investment incentive schemes and export 
platforms, based on ’lessons learned’ and quantifiable data produced to 
assist in IMF negotiations

*  Public information and awareness campaign conducted to publicize 
simplified procedures introduced by the Administrative Simplification Law

 



CHEMONICS INTERNATIONAL INC. 

PEP QUARTERLY PROGRESS REPORT (JULY – SEPTEMBER 2003) II-10 
 

The objectives and performance indicators agreed upon with USAID in the Business 
Development component for AWP-2003 were as follows:  
 

                                    B. BUSINESS ADVISORY SERVICES AND SECONDARY CITY DEVELOPMENT

Objectives Performance Indicators

B1.  Improved competitiveness of client firms Improved business performance of client firms through:
* Increased sales

* Increased efficiency of investment and working capital

* Growth or preservation of sustainable employment

Improved core business systems of client firms: 

* Improved sales & marketing systems

* Improved production processes

* Improved accounting, administrative, and management controls

* Improved financial management and capital structure of client firms

B2.  Improved city, regional, and sectoral 
competitiveness

Commercially structured private-public transactions improve 
attractiveness of cities and regions to private investors

Improved sectoral competitiveness to increase client firms’ performance

 
The project monitoring and evaluation activities scheduled in AWP-2003 are summarized below:  
 
                                       C.  PROJECT MANAGEMENT, MONITORING AND EVALUATION

Activity Purpose

   C1.  PEP’s "legacy":  Dissemination of results Preserve, publicize, and provide access to selected PEP’s 
assessments, analyses, proposals, databases, presentations, and 
documents through CDs  and Internet Web sites 

   C2.  Chemonics International field audit of PEP’s 
accounts

Chemonics International financial audit of PEP’s accounts to insure 
compliance with USAID and Chemonics accounting policies

   C3.  PEP’s final report preparation Comply with contract requirements and provide project case studies, 
lessons learned, and success stories in policy, business and secondary 
city development

   C4.  PEP staff demobilization Implement orderly closeout of employment contracts in accordance with 
standard Chemonics procedures and in compliance with local labor laws

   C5.  Office closeut Implement standard Chemonics procedures for project office closeout: 
closure of leases, accounts, contracts, transfer of project equipment per 
USAID’s instructions, archiving of project files and shipping 
arrangements to HO, etc.

   C6.  Quarterly Progress Reports Report to USAID on work plan results and contract performance, issued 
quarterly

   C7.  PEP Review Coverage of project activities of general interest, issued monthly
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Below, we provide highlights of AWP-2003 activities for each component and at the end of the 
section we present the detailed tables of scheduled AWP-2003 activities and their status during 
the quarter.  
 
 
A.  Economic and financial policy support  
 
The project worked closely with the Secretaría de Industria y Comercio (SIC) during the quarter, 
achieving solid results in the area of trade capacity improvement. Exhibit II-1, Quarterly 
summary of AWP-2003 status of economic and financial policy support (July-September 2003), 
at the end of this section, provides details. The highlights in AWP Activity A1, Improved trade 
capacity, are: 
 
AWP-2003 Activity A1.1.1: Sistema de Información para las Negociaciones Comerciales (SINC) 
Procurement and installation of PC workstations were initiated at SIC during the quarter. 
Funding from these units came from the first disbursement of US $90,200 from IDB’s Program 
of Trade Negotiations Support (No. ATN/SF-7665-HO), based the assessment of the IT 
infrastructure prepared by SIC and PEP. By the end of the quarter, approximately sixty percent 
of the units had been installed and 512K wide band Internet connectivity was in place.  
 
AWP-2003 Activity A1.3 Internet Web site on Honduran trade policy and trade negotiations 
As described in Section I, Significant Accomplishments, the project prepared the document 
“Estructura, plan de acción y presupuesto de la Unidad de Información y Divulgación de las 
negociaciones comerciales,” assisted SIC in processing the request and supported negotiations 
with the Banco Centroamericano de Integración Económica (BCIE) to obtain non-reimbursable 
funds of $101,000 to support implementation of a communications strategy on TLC negotiations. 
These BCIE funds include support for all hardware, operating system, and applications to 
procure a Web server. At the end of the reporting quarter, technical specifications for the 
procurement were completed. Tender documents for the procurement and tender are scheduled 
for completion during the July-September quarter.  
 
AWP-2003 Activity A1.4 Technical Analysis Unit 
The project successfully assisted SIC in obtaining a second disbursement, for US $ 287,551, 
from IDB’s Non-Reimbursable Technical Cooperation Agreement No. ATN/SF-7665-HO. 
Submitted for IDB’s consideration last quarter, the proposal will fund the creation of the 
Technical Analysis Unit. Staff recruitment for the unit was initiated during the quarter and is 
expected to be completed during the next.  
 
AWP-2003 Activity A1.5 Technical analyses to support trade negotiations 
The project completed and distributed the “Indicadores de sensibilidad de productos 
agroalimentarios de Honduras: Documento Referencial” in printed and mini CD format in time 
for Honduran trade negotiators' use during CAFTA's fifth round of negotiations held in 
Tegucigalpa.   
 
AWP-2003 Activity A1.6 CAFTA support: National communications strategy and information 
dissemination 
Funding of $101,000 was obtained from BCIE for the creation of the Unidad de Información y 
Divulgación, as described in Section I, Significant accomplishments.  Project will assist SIC in 
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submitting request to USAID’s Regional Project for $182,945 of IR 4 funds during the next 
quarter and has initiated the design of the CAFTA negotiations outreach workshops to be funded 
under this request.  
 
In summary, the project delivered tangible results in the area of trade capacity improvement by 
working closely with SIC to produce relevant technical analyses and acting as a facilitator to 
structure fundable proposals for submission to multilateral agencies with programs to support 
trade capacity improvement. These proposals have met with success, as detailed in Section I.  
 
The project was also active in the area of fiscal policy management (AWP-2003 Activity A2), as 
follows: 
 
AWP-2003 Activity A2.1Fiscal impact quantification of trade liberalization  
The project held a workshop on 12 June at the Dirección Ejecutiva de Ingresos (DEI) to 
summarize and share the findings of the inter-institutional task force working on fiscal 
exemptions regimes in Honduran international trade policy. Results of the workshop were shared 
in a mini CD containing the presentation, “Degravación arancelaria y las exoneraciones fiscales a 
los impuestos al comercio exterior.”  
 
The project has completed full databases of Honduras tariff regimes and trade for years 2002 and 
2000. Data runs for the year 2001 by SIDUNEA were incomplete. Construction of an Excel-
based simulation model to examine the fiscal impact of different trade liberalization scenarios is 
behind schedule due to considerable delays in securing the 2001 data.   
 
More details of AWP-2003 activities carried out last quarter and scheduled for the next in the 
area of policy support are found in Exhibit II-1, Quarterly summary of AWP-2003 status of 
economic and financial policy support, at the end of this section.    
 
B.  Business development   
 
During its fourth quarter of field implementation the Business Development Services program—
Programa de Asesoría de Negocios (PAN)—delivered tangible results, as presented in Section I. 
The cumulative value of PEP-supported transactions during the July-September quarter reached 
Lps. 80.4m, or US $4.62m (at the exchange rate of Lps 17.40 per US Dollar). 
 
Thus, by the end of the July-September 2003 quarter, the project achieved a nineteen-fold 
leverage over its burdened program costs. Transaction types included sales, capital 
restructurings, investment and working capital, and project finance.   
 
 

B1.  Improved competitiveness of client firms: Investment, sales, and employment  
 
Exhibit II-4 shows the cumulative results of PEP-supported transactions as of the end of the July-
September 2003 quarter. The cumulative value of PEP-supported transactions reached Lps. 
80,729,839.  Transaction types included: sales, capital restructurings, investment and working 
capital, project finance, and share capital.   
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Investment 
As per Exhibit II-4, cumulative value of investment and working capital was Lps. 56.47m. and 
the cumulative value of project finance transactions reached Lps. 9.3m. New investment 
represented an estimated total of Lps. 54.4m—an equivalent of US $ 3.13m.  
 
 

Investment and working capital transactions accounted for the largest cumulative value, followed 
by capital restructurings and project finance. New capital investment for the beach hotel under 
construction on the Malecón of La Ceiba’s Zona Viva project accounted for the largest share of 
investment and working capital transactions. 
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Chart II-1: Value of transactions by type as of 30-Jun-03
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Tipo de Fecha de
Empresa Transacción Contraparte Monto Conclusión

Juan Carlos Zelaya V Inversiones Marbella 23,200.00 Jun-02

Juan Carlos Zelaya V Chicos Elegancia 21,780.00 Jul-02
Aguas de Choluteca SRL FP Making Cities Work Program AID/W 850,000.00 Jul-02
Juan Carlos Zelaya V Ventas En Danli 21,420.00 Aug-02
Juan Carlos Zelaya CIT Banco de los Trabajadores 15,000.00 Sep-02
Juan Carlos Zelaya V Independientes 6,500.00 Sep-02
Juan Carlos Zelaya CIT Banco de los Trabajadores 11,000.00 Oct-02
San José Obrero V AGROPOR 13,500.00 Oct-02
Empresa Importadora y Exportadora Mary CIT BAMER 1,300,000.00 Nov-02
Mariscos S.A. RdeC Banco del Pais S.A. 10,000,000.00 Nov-02
San José Obrero V Compañía de Transporte de Castilla 3,200.00 Nov-02
San José Obrero V AGROPOR 4,050.00 Nov-02
CAMARSUR CIT Banco del País S.A. 5,100,000.00 Dec-02
Empresa Importadora y Exportadora Mary V Ventas en Miami 500,000.00 Dec-02
La Ceiba Municipality/ Secretaría de Turismo FP SEFIN/BID Preinvestment Funds 5,763,000.00 Dec-02
San José Obrero V AGROPOR 13,500.00 Dec-02
Aerolíneas Sosa CIT BAMER 8,000,000.00 Jan-03
Compañía Centroamericana de Televisión, 
S.A. (CONCEVISA) CIT Fondos Propios 3,000,000.00 Jan-03
Litográfica Moderna CIT Fondos Propios 1,000,000.00 Jan-03
Litográfica Moderna V Ventas al Detalle 450,000.00 Jan-03
MITEC V Ventas al Detalle 750,000.00 Jan-03
CAMARSUR RdeC Banco del País 2,975,000.00 Feb-03
Compañía Centroamericana de Televisión, 
S.A. (CONCEVISA) CIT BAMER 1,000,000.00 Mar-03
Cooperativa Guapinol CIT FONDO VIAL 41,000.00 Mar-03
Hotel La Quinta CIT Fondos Propios 750,000.00 Mar-03
La Ceiba Municipality/ Secretaría de Turismo FP SEFIN/BID Preinvestment Funds 2,737,000.00 Mar-03
Lacteos Marcovia V Juan Donaire S. P. S. 13,048.00 Mar-03
MITEC CIT BAMER 2,000,000.00 Mar-03
Ruiz Inversiones V Felipe Díaz 15,000.00 Mar-03
San José Obrero V Standard Fruit Company 20,000.00 Mar-03
Hotel La Quinta CIT Banco FICOHSA 34,000,000.00 Apr-03
San José Obrero V Standard Fruit Company 48,465.28 Apr-03
Cooperativa Guapinol CIT Fondos Propios 134,750.00 Apr.-jun 03
Ferreteria Dejosesay V Varios 18,000.00 Apr.-jun 03
Ferreteria Dejosesay CIT Fondos Propios 80,000.00 Apr.-jun 03
Lacteos Marcovia CIT Fondos Propios 45,000.00 Apr.-jun 03
Empresa Importadora y Exportadora Mary V Varios local 6,426.00 Apr.-jun 03

Totales 80,729,839.28
Ventas (V) 1,928,089.28

Restructuración de capital (RdeC) 12,975,000.00
Capital de inversión y trabajo (CIT) 56,476,750.00
Financiamiento de proyectos (FP) 9,350,000.00

Capital accionario (CA) 0.00

Exhibit II-4: Transacciones apoyadas por el Programa de Asesoría de Negocios (al 30-Junio-03)

 
Sales 
The cumulative value of PEP-supported sales transactions reached Lps. 1.93m by the end of the 
quarter, as shown in Exhibit II-4.  
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Employment 
As shown in Exhibit II-5, total employment of PEP-assisted firms was 4,326, divided more or 
less equally between the economic corridors.  
 
Exhibit II-5: Empleo a tiempo completo y temporal, por género, en las empresas clientes del PAN (30-Jun-03)

Corredor económico Hombres Mujeres Total Hombres Mujeres Total Totales

Litoral Atlántico 1,103 493 1,596 628 8 636 2,232
Corredor del Sur 670 65 735 441 918 1,359 2,094

Totales 1,773 558 2,331 1,069 926 1,995 4,326

Empleo a tiempo completo Empleo temporal

 
 
Exhibit II-6 shows the direct employment generated through PEP-supported transactions. 
 
Exhibit II-6: Empleo asociado con las transacciones apoyadas por el Programa de Asesoría de Negocios (al 30-Junio-03)

            Empleos generados

Empresa Tipo de transacción Monto (Lps) Productos
A tiempo 
completo Temp.

Por 
subcontratos

Juan Carlos Zelaya (Botas de cuero) Ventas 72,900 Botas de cuero 3 6
Empresa Importadora y Exportadora Mary Ventas 500,000 Accesorios decorativos y muebles 4 10 75
San José Obrero Ventas 11,307,250 Guantes de trabajo (cuero) 11
Mariscos S.A. (Planta de hielo) Arranque 10,000,000 Escarcha de hielo 3

CamarSur (Camarones del Sur SRL)
Capital de trabajo e inversión 
para la siembra y cosecha 5,100,000 Producción de camarones 14 40

MITEC Ventas 750,000.00              Accesorios Médicos 2 0

MITEC Capital de Inversión y Trabajo 2,000,000.00           Accesorios decorativos y muebles 0 0
Litográfica Moderna Ventas 450,000.00              Impresos Comerciales 0 0
Compañía Centroamericana de Televisión, 
S.A. (CONCEVISA) Capital de Inversión y Trabajo 1,000,000.00           Servicio de Cable y Televisión 0 12
Aerolíneas Sosa Capital Accionario 8,000,000.00           Servicios de Transporte Aéreo 0 0
Casa Gari Capital Accionario 25,000.00                Crédito a Microempresas 0 0
Hotel la Quinta Reestructuración de Capital 750,000.00              Servicios de Hoteleria. 0 20
Compañía Centroamericana de Televisión, 
S.A. (CONCEVISA) Reestructuración de Capital 3,000,000.00           Servicio de Cable y Televisión 0 0
Litográfica Moderna Reestructuración de Capital 1,000,000.00           Impresos Comerciales 12 1
Cooperativa Guapinol Limitada Inversión Fija 41,000.00                Crianza de Peces 1 60
Lácteos Marcovia Ventas 13,048.00                Quesillo de medio jugo 2

San José Obrero Ventas 20,000.00                Guantes 11 0

Ruiz Inversiones Ventas 15,000.00                Jugos y Gelatinas artificiales 1 0

San José Obrero Ventas 48,665.00                Guantes 25 0
Hotel la Quinta Inversión Fija 34,000,000.00         Servicios de Hoteleria. 0 60

Cooperativa Guapinol

Inversion en compra de 
alevines, desgranadora de Maiz, 
Materiales de const. Puente, 
Compra de Ganado 134,750.00 peces y ganado 7

Ferreteria Dejosesay Ventas 18,000.00 Articulos de Ferreteria
Ferreteria Dejosesay Inversion en Camion de Reparto 80,000.00 Articulos de Ferreteria
Lacteos Marcovia Compra de Cerdos y bloques 45,000.00 Lacteos, Cerdos 1
Empresa Importadora y Exportadora Mary Ventas locales 6,426.00 Artesanias 15

Totales 88 233 75

RESUMEN:
Empleos a tiempo completo: 88

Empleo temporal: 233
Subcontratos: 75

Empleo total generado: 396
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The cumulative total employment directly generated through PEP-supported transactions was 
396 at the end of the quarter. Of these, 88 were full-time jobs, 233 were temporary or seasonal, 
and 75 were jobs created through subcontracting.  
 
 

B2.  Improved core business systems of client firms   
 
A core feature of PEP’s BDS Program is the combination of transaction-based results with 
assistance aimed at improving client firms’ sustainable competitiveness. PEP uses its Fondo de 
Asesoría de Negocios (FAN) to negotiate fixed-price subcontracts to improve client firms’ core 
business systems: marketing and sales, administration and accounting, product management, and 
financial management. PEP and the client firm negotiate these contracts with third party service 
providers and client firms pay fifty percent of the total contract cost directly to the service 
provider. The cumulative value of these types of contracts, by region, is shown below: 
 

Corredor 
Atlántico

Corredor del 
Sur Totales

Mercadeo y ventas (M & V) 92,924.00 101,740.00 194,664.00
Administración y contabilidad (A & C) 54,000.00 16,005.00 70,005.00
Manejo de productos (PRO) 51,500.00 26,530.50 78,030.50
Manejo financiero (FIN) 144,120.00 26,500.00 170,620.00

Totales 342,544.00 170,775.50 513,319.50  
 
In the absence of more 
direct measures of 
improvement in the core 
business systems of client 
firms, the types of FAN 
contracts executed by the 
project provide a proxy 
measurement. Chart II-2 
graphs the total value of 
FAN subcontracts by type 
and economic corridor.  
 
As shown in the table and 
its graph in Chart II-2, the 
total value of FAN 
contracts executed or in 
process was over Lps. 513,319. 
 
FAN contracts to improve marketing and sales of client firms account for the largest value—Lps. 
194,664. The total value of FAN contracts for administration and accounting, product 
management, and financial management was roughly similar but of much lower total value. FAN 
contracts in the Corredor Atlántico account for two-thirds of the total cumulative value of 
contracts..  
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B3.  Client base and pipeline of project assistance by economic corridor  

 
Chart II-3 displays the client base and stages of assistance provided. As of the end of the quarter, 
the project had 51 client firms, 45 of which had signed confidentiality agreements, 29 had client 
profiles, and 30 had signed FAN contracts. For the July-September 2003 quarter, the project 
added four more client firms, signed ten additional confidentiality agreements, and seven more 
client profiles and FAN contracts. 
 

Número de 
empresas

Acuerdos de 
Confidencia

Perfiles de 
empresa

Contratos 
FAN

Corredor Atlántico 36 33 20 20
Corredor del Sur 15 12 9 10

Totales 51 45 29 30  
 
 
The project had 36 client firms, 
33 confidentiality agreements 
signed, 20 client profiles and 20 
FAN contracts in the Corredor 
Atlántico. The corresponding 
figures for the Corredor del Sur 
were 15 client firms, 12 signed 
confidentiality agreements, 9 
profiles, and 10 FAN contracts.  
 
The differences between 
economic corridors are 
reflective of local economic 
conditions and business 
opportunities.  
 
 

B4.  Fondo de Asesoría de Negocios: Expenditures and commitments  
 
Exhibit II-7, at the end of this section, shows the expenditures and commitments of the Fondo de 
Asesoría de Negocios (FAN) by client firm and economic corridor, including the purpose of the 
subcontract, amounts, type of subcontract, and dates.  
 
Total funds expended and programmed were Lps. 263,644, representing 45.77 percent of the 
original FAN budget. Funds of the Fondo were leveraged by an additional Lps. 253,014 through 
client co-payments to third party service providers.  
 
There were a total of thirty FAN contracts completed or in progress at the end of the quarter; 
twenty of these were with firms in the Corredor Atlántico and ten in the Corredor del Sur. 
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B5. BDS Program implementation status 
 
Exhibit II-2, Quarterly summary of AWP-2003 status of Business Advisory Services and 
Secondary City Development, at the end of this section, presents a detailed summary of AWP-
2003 activities in this component of the project.  
 
Increased private sector investment  
Under AWP-2003, Activity B2, Improved city, regional, and sectoral competitiveness, and as 
described in Section I, construction of a $2m beach hotel on the Malecón of La Ceiba’s Zona 
Viva project got underway. 
 
Private administration of the Muelle de Cabotaje 
Under AWP-2003, Activity B2, Improved city, regional, and sectoral competitiveness, 
agreement was reached to work towards the transfer of the management and administration of 
these port facilities to the private sector. This activity was described in Section I. 
 
Workshop on Accounting, Administration, Marketing and Sales 
Under AWP-2003, Activity B2, Improved core business systems of client firms, BDS project 
staff held a workshop during 19-20 June in San Marcos de Colón for fourteen members of the 
Coperativa Coapinsa (dairy), Grupo de Mujeres Mandaime (coffee roasting), and leather boot 
producers of San Marcos.   
 
Materials for the workshop were prepared and distributed inb printed form as well as a mini-CD.  
 
Other significant activities in Improved core business systems of client firms (AWP-2003, 
Activity B1.2). 
The project completed the design of the logo for the marketing of roasted coffee of the Grupo de 
Mujeres Mandaime of San Marcos de Colón. Quotes from printing shops were being obtained by 
the end of the quarter.  
 
The project also assisted the Chamber of Commerce of Atlántida, La Ceiba’s Chamber of 
Tourism and entrepreneurs in the preparation of marketing materials to promote tourism in La 
Ceiba. Chamber of Tourism members and hospitality industry entrepreneurs used the materials 
during a marketing tour of El Salvador during the third week of May. The mini CD and materials 
were presented to tour operators in these countries.  
 
 
C.  Project management, monitoring and evaluation    
 
Exhibit II-3, Quarterly summary of AWP-2003 status of project management, monitoring and 
evaluation, presents the status of activities as of the end of the quarter.  
 
 
D. Seminars, Conferences, Workshops, and Fora 
 
During the period under review 161 participants attended eight PEP-sponsored events, totaling 
30.15 hours. Attendance at these events represented a total of 607 person/days—161 participants 
multiplied by the total hours delivered and divided over 8 hours.  
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The table below summarizes project activity in this area by date, event, target participants, 
number of participants, type of event, location, and number of hours of the event.  
 

Event Target No.of Type of Location Duration

No. code Date Event participants Atten. event (city) (Hours)

1 SCD 4/28/03 Administración de Muelles de La Ceiba CCIA 17 Taller La Ceiba 2.5

2 SCD 4/24/03

Experiencia del sector privado 
mexicano en las negociaciones e 
implementación del TLCAN Empresarios 29 Conversatorio Tegucigalpa 2

3 SCD 4/25/03

Experiencia del Sector Privado 
Mexicano en las Necociaciones e 
Implementación del TLCAN Empresarios 28 Conversatorios

San Pedro 
Sula 3.15

4 SCD 5/21/03
Presentación Proyecto SURVivienda 
(ASJO)

Organizaciones 
financieras 15 Presentación Choluteca 3

5 SCD 5/28/03 Programa de Asesoría de Negocios Pescadores 29
Reunión-
Presentación Brus Laguna 2

6 SCD 6/12/03

Degravación arancelaria y las 
exoneraciones fiscales a los impuestos 
al comercio exterior.

DEI, SERNA, 
FINANZAS, TURISMO, 
AID 15

Presentación de 
Informe de 
exoneraciones 

DEI- 
Tegucigalpa 1.5

7 SCD 6/16/03 Manejo de proyectos

Cooperativa Coapinsa, 
Grupo Mandaime, 
Boteros 14 Seminario

San Pedro 
Sula 3

8 SCD 19-20/jun/03 Gerencia, Contabilidad y Mercadeo

Grupo Mandaime, 
Coop.Coapinsa y 
Boteros San Marcos 14 Seminario

San Marcos 
de Colón 13

Totales: 161 30.15

Event codes: 

Total  personas/días: 607

SCD = Secondary Cities Development

BDS = Business Development services

EFPS = Economic and Financial Policy Support

 
 
E.   Major activities planned for the next quarter    
 
Scheduled activities for the next quarter in each component of the project are as follows: 
 
Economic and Financial Policy Support 
Project activities in this area will focus largely on trade capacity building fro CAFTA trade 
negotiations. Expected project activities during the next quarter include:  
•  Assistance to SIC with the implementation of the Sistema de información para las 

negociaciones comerciales (SINC): installation of PC desktops hardware, operating systems, 
and software applications, building of server databases, etc. (AWP-2003 Activity A1.1) 

•  Assistance to SIC in the establishment of the Technical Analysis Unit with US $287,551 
funding from IDB’s Non-Reimbursable Technical Cooperation Agreement No. ATN/SF-
7665-HO (AWP-2003 Activity A1.4)  

•  Assistance to SIC in the establishment of a Communications and Information Unit to 
implement its trade negotiations communications strategy with US $101,0000 funding 
obtained from BCIE (AWP-2003 Activity A1.6)  

•  Assistance to SIC in finishing the design and implementing regional workshops on CAFTA 
negotiations (outreach program) to be funded through  USAID’s regional IR 4 program 
funds (AWP-2003 Activity A1.6.3) 
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•  Assistance to SIC on requirements definition and contract negotiations for the design of its 
Internet Web site (AWP-2003 Activity A1.3.1) 

•  Fiscal impact quantification of diverse scenarios of trade liberalization likely to be 
negotiated in FTAs (AWP-2003 Activity A2.3)  

•  Preparation of recommendations and a transition plan to support trade capacity building 
after the project ends in late October.  

 
Business Development 
Project management expects to concentrate efforts of the BDS Program during the forthcoming 
quarter in two core areas:  
 
•  Improved competitiveness of client firms: increased business performance through increased 

sales, increased efficiency of investment  and working capital, and preservation/growth of 
sustainable employment (AWP-2003 Activity B1) 

•  Improved core business systems of client firms: improved sales and marketing systems, 
production processes, accounting/management controls, financial management and capital 
structure of the firm  

•  Prepare a presentation on the results and methodology of PEP’s Programa de Asesoría de 
Negocios and hold meetings and discussions with SIC, COHEP, Chambers of Commerce, 
multilateral and bilateral agencies to disseminate the lessons learned and have these 
incorporated in future business development services interventions  

•  Assist CCI-A in developing and securing finance to set up and operate an office and 
program of Promoción de Inversiones y Servicios Empresariales.  

 
Under AWP-2003 Activity B2, Improved city, regional and sectoral competitiveness, the project 
will focus on: 
 
•  Under AWP-2003 Activity B2.1, Commercially structured private-public transactions, the 

project will provide assistance to the Chamber of Commerce and Industry in La Ceiba and 
local entrepreneurs to conduct a feasibility study for the transfer of the Muelle de Cabotaje 
from the Empresa Nacional Portuaria and structure a concession for the private sector  

•  Monitoring the preparation of Terms of Reference for the international tender to conduct the 
feasibility and design of the Zona Viva Project in La Ceiba (AWP-2003 Activity B2.1.1)  

•  Build the capacity of the project formulation and monitoring unit of the municipality (UFSP) 
to take over responsibilities for the follow-up of the Zona Viva project  

•  Assist the municipal UFSP with the preparation of evaluation criteria, scoring, and selection 
of pre-qualified firms  

•  Assist the UFSP with the preparation of evaluation criteria for the firms to be selected 
through an international tender for the feasibility and design works of the Zona Viva project  

•  Financial feasibility analysis of a revolving fund for shrimp storage and processing. The 
project prepared the terms of reference for the feasibility study, submitted and discussed 
these with ANDAH’s and is negotiating with a financial specialist to perform the analysis 
(AWP-2003 Activity B2.2.1)  

•  Prepare recommendations and a transition plan for supporting the implementation of the 
Zona Viva project and, if the financial analysis merits it, the set up and structuring of the 
shrimp storage revolving fund.  
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Project management, monitoring and evaluation  
•  The project will implement AWP-2003 Activity C1, “PEP’s legacy”: Final edits and file 

conversions of PEP’s assessments, proposals, databases, presentations, technical analyses, 
and reports in preparation for their electronic archiving and distribution  

•  PEP’s final report preparation (AWP-2003 Activity C3) will begin  
•  Preparatory closeout procedures of PEP’s office will initiate with notices to staff, providers, 

etc. (AWP-2003 Activity C5) in the third quarter as originally scheduled  
•  Review of project budget and projections (AWP-2003 Activity C6) 
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A. Introduction  
 
This section describes the major administrative and management activities that took place during 
the reporting period.  
 
Preparations began on schedule for an orderly closeout of the field office, including a field 
assignment of the Chemonics Project Administrator to review project files, approvals, asset 
inventories under custody and prepare a more detailed demobilization plan in accordance with 
Chemonics standard procedures for project closeout.  
 
Other significant activities, personnel changes, and major problems and actions are described 
below. Project financial information provided at the end of the section includes budget 
expenditures as of the end of September closure of accounts and September 2003 invoices.   
 
 
B. Significant project management and administration activities  
 
Management and administration provided flawless support to the high pace of project activities 
during the quarter. These activities involved the design and production of documents and CDs to 
support trade capacity building at SIC, workshops in La Ceiba on private administration of its 
port facilities and instructional materials for a workshop in San Marcos de Colón, as well as 
design of marketing materials for promotion of tourism in La Ceiba, and PAN clients in San 
Marcos de Colón.  
 
 
C. Personnel changes   
 

C1. Personnel departures 
No personnel departures occurred during the quarter. 
 

C2. Hiring of new personnel  
There was no hiring of new long-term project personnel. There was one expatriate and one local 
short-term assignment. The Chemonics PEP Project Administrator, Mr Jereme Gutzwiller, came 
from Washington, DC, on TDY with the project in Tegucigalpa from 16 through 25 May. Mr 
Ricardo Arias was hired for local short-term assignment to assist SIC with its regional outreach 
program on CAFTA negotiations. Mr Arias assignment began on 16 June and will continue until 
15 October.  
 
 
D. Major problems and actions  
 
No major unforeseen problems were encountered during the quarter. The status of the civil 
action suit is described below. 
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D1. Civil action suit update 
We continued to monitor the civil action suits filed against Chemonics International Inc. and 
former Chemonics employee - Julio Paz Cafferata by Management Systems International 
consultant, César Alberto González.  
 
In the suit against Chemonics, Chemonics submitted a Recurso de Nulidad and obtained a 
favorable decision. The plaintiff has appealed the decision and taken it to the Court of Appeals. 
Chemonics has responded and a decision was pending as of the closure of the quarter.  Our local 
legal counsel and Chemonics’ legal counsel and contracts office in Washington, D.C. are closely 
monitoring the case.   
 
There was no change in the case against Mr Paz. Chemonics local legal counsel filed to dismiss 
the case based on the fact that Mr. González filed a countermotion without receiving notification 
from the court. The file to dismiss was made on December 12 and Mr. Gonzalez availed himself 
to his right of appeal. A decision on this issue is still pending.  
 
Project management will continue to keep USAID/Honduras informed regarding the progress of 
both cases.   
 
 
E. Financial Information 
 
The table on the next page shows the budget status by line items (CLINS). It includes contract 
budget, amount expended by the end of the prior quarter (March 2002), amounts invoiced for 
each of the three months of the July-September quarter, total expended through the end of the 
quarter (as of the end of September 2003), and the budget remaining.  
 



CHEMONICS INTERNATIONAL INC. 

PEP QUARTERLY PROGRESS REPORT (JULY – SEPTEMBER 2003) III-24 
 

 
 
Line Items (CLINS) 

 
Contract 

Budget ($) 

Total 
Expended 
Through 

March 2003 
($) 

 
April 
2003 
($) 

 
May 
2003 
($) 

 
June 
2003 
($) 

 
Total 

Expended 
Through 

June 2003 
 

 
Remainder 

($) 

 
0001. Short Term 
Technical Assistance 

1,530,586 2,141,980 4,603 2,756 14,109 2,163,447 -$632,861 

 
0002. 
Training/Observational  
Trip 

858,245 418,700 0 -13 443 419,130 $439,115 

 
0003. Public 
Awareness 

447,265 104,639 0 0 170 104,809 $342,456 

 
0004. Business 
Management 
Information 

 416,400 247,629 2,774 6,582 25,724 282,708 $133,692 

 
0005. Long-Term 
Technical Assistance 
and Logistical Support 

4,608,833 4,198,898 39,931 51,406 43,704 4,333,939 $274,894 

 
0006. REACT 2,999,868 2,997,801 0 0 5,065 3,002,866 -$2,998 

 
Total 10,861,197 10,109,665 47,308 60,731  89,215 10,306,918 554,298 

 
        Actual US$ funds remaining:  448,615 
 
The figures reflected in the table above represent the total numbers from both the U.S. Dollar 
invoice submitted from Chemonics’ home office and the local currency (Lempira) invoices 
submitted from the PEP field office. Chemonics/PEP last submitted a local currency invoice in 
March 2003 (approximately Lps. 254 remain in the local currency obligation). The figures are 
rounded to the nearest dollar and the exchange rate used to convert the local currency invoice is 
based on the rate used by the USAID/Honduras Controller’s Office. Chemonics’ June 2003 
invoice included a Negotiated Indirect Cost Rate Agreement (NICRA) adjustment based on 
Chemonics new rates as audited by the Defense Contract Audit Agency (DCAA). This resulted 
in a total credit to the contract in the amount of approximately $11,700. 
 
The actual amount of U.S. Dollar funds remaining in the contract is $448,615 as the initial U.S. 
Dollar value assigned to the contract had a local Lempira currency component of 30m which was 
converted to U.S. Dollars values at the prevailing exchange rate when the contract was signed. 
Also, in late 2002, part of the U.S. Dollar obligation was converted to local currency, increasing 
the local currency obligation by approximately Lps. 967,000.  
 
Since then, as the Lempira has devalued the current U.S. Dollar value of the contract has been 
decreasing. This decrease in U.S. Dollar value of the contract due to depreciation of the 
exchange rate is approximately $105,683. Hence, actual U.S. Dollar funds remaining in the 
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contract is approximately $448,615, a figure that may be slightly different after final exchange 
rate adjustments are performed.  
 
 


